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MEETING MINUTES

Subject: 222-S lLaboratory Secondary Containment Upgrades - Project
W-178 Status '

TO: DISTRIBUTION BUILDING Ecology Office, Kenn. WA
FROM: K. S. Tollefson, WMH CHAIRMAN M. A. Cahill, WMH
Department~Operation- Number
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RL Waste Program Division Kenn. Day 04/30/98 9
Attendees
J. J. Beyer, FDNW G3-17 A. G. Mishko, FDH H6-23
M. A. Cahill, WMH T6-06 K. S. Tollefson, WMH T6-12 LN
P. K. Clark, RL S$7-55 G. J. Warwick, WMH T6-12 ' =,
A. D. Huckaby, Ecology B5-18 J. F. Williams, WMH H6-24 §§& %
J. E. Hyatt, WMH T6-14 Q§§ W
@ &
1. Current Project W-087/W-178 Status j?
S
M. A. Cahill - See Attachment v
Ms Huckaby requested project representatives attend the 05/4/98 PC
teleconference with EPA to present a decision schedule and tank
logic diagram. This action was completed, as assigned.
2. Independent Qualified Registered Professional Engineer (IQRPE)
M. A. Cahill explained that Fluor Daniel Hanford will be
subcontracting this service and currently have someone under
contract. The new IQRPE assigned to Project W-178 is Mr. Jim
Devine.
3. Tank Integrity Assessment

Action item status:

J. J. Beyer updated A. Huckaby on the Tank Integrity Assessment
Plan status. A draft of the plan is under development. Ecology
will be provided with a copy of the plan, once completed. Mr.
Beyer stated that the assessment results will be used as the basis
for future assessments, and will address 1ife expectancy of tanks.

A. D. Huckaby stated that she could not find any WAC requirement
for Ecology approval of the integrity assessment plan, but
requested a copy of the plan, when available.

4. 219-S Sample System - Secondafy Containment Issue

Mr. Beyer stated that a rough order magnitude estimate of between
120-250k was estimated for two alternatives, but detailed
discussions would be delayed until Ms Huckaby could obtain
engineering support from within Ecology to assist in technical
dierncecinns. It was aqreed that Mr. Cahill would schedule a



separate meeting for these discussions and Ms Huckaby stated that
she would have engineering support identified at that time.

5. Leak Detector Probes/Corrosion Issue

Mr. Cahill stated that the P6 fixed probe had been fixed, but some
problems with the P7 probe were under investigation. It was
expected that debris was shorting out the probe.

A tentative meeting date of 05/19/98 was set and then was
subsequently canceled due to continuing work on PCB issues..

Concurrence:

Frovla ¥ Clate
Ms. P. K. Clark, RL Waste Programs Division
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Ms. A. D. Huckaby, State of Wakhington Department of Ecology




Ecology Status Meeting
April 30, 1998

Project W-178 “219-S Secondary Containment Upgrades

- All Preparatory activities leading to tank cleanout have been completed.

- Project activities were curtailed on April 16th to preserve funding until the
219-S tanks can be emptied. The existing budget will probably be
inadequate.

+ As a result of the work stoppage, the majority of the FDNW crew was laid off.
It will take 30 days to rehire workers, mobilize and restart work. May 15™ has
been established as the decision date for restart. A restart decision past that

- date will severely impact the ability to meet the TPA milestone,

Project W-087 “222-S Radioactive Liquid Waste Line
Replacement”

» Tunnel cleanup and demobilization have been completed.
+ Avideo of the T7/T8 final condition and configuration was taken on April 13th.

« The T7/T8 area has been stabilized with “Soil Sement” to reduce airborne
levels and fix loose contamination.

+ The addition of an “Insta-Cote” floor coating will depend upon the vendor's
bid, remaining project funds, and overall priorities. The decisionis
dependent on the W-178 restan, since the vendor would be doing work on
both projects.
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AGENDA
Project W-087/W-178 Status Meeting
April 30, 1998
3:00 P.M.-4:00 P.M.
Ecology Office, Kennewick

Current Project Status ‘
M. A. Cahill - See Attachment

Independent Qualified Registered Professional Engineer (IQRPE)
M. A. Cahill

Tank Integrity Assessment
Action item status:
J. J. Beyer - Plan status
A. D. Huckaby - WAC review

219-S Sample System - Secondary Containment Issue
Action item status:
J. J. Beyer/M. A. Cahill - Rough Order Magnitude estimate/s
A. D. Huckaby - Engineer assignment

Leak Detector Probes/Corrosion Issue
Current Status - M. A. Cahill

Tank 103 Isolation Approach
Current Status - K. S. Tollefson



Ecology Status Meeting
April 30, 1998

Project W-178 “219-S Secondary Containment Upgrades
- All Preparatory activities leading to tank cleanout have been completed.

- Project activities were curtailed on April 16th to preserve funding until the
219-S tanks can be emptied. The existing budget will probably be
inadequate.

- As a result of the work stoppage, the majority of the FDNW crew was laid off.
1t will take 30 days to rehire workers, mobilize and restart work. May 15" has
been established as the decision date for restart. A restart decision past that
date will severely impact the ability to meet the TPA milestone.

Project W-087 “222-S Radioactive Liquid Waste Line
Replacement”

« Tunnel cleanup and demobilization have been completed.
+ A video of the T7/T8 final condition and configuration was taken on April 13th.

« The T7/T8 area has been stabilized with “Soil Sement” to reduce airborne
levels and fix loose contamination.

» The addition of an “Insta-Cote” floor coating will depend upon the vendor’s
bid, remaining project funds, and overall priorities. The decision is
dependent on the W-178 restart, since the vendor would be doing work on
both projects.
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Fluor Daniel Northwest

J. J. Beyer G3-17 X
D. S. McShane G3-17 X

Fluor Daniel Hanford

R. L. Bisping N1-26 X
A. G. Mishko H6-23 X
Department of Energy
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R. P. Carter S7-55 X
P. K. Clark $7-55 X
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L. F. Perkins T6-03 X
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J. F. Hensley B5-18 X
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